

Term of Reference			
Document Name	Pengadaan dan Pemasangan Fiberisasi Node-B Telkomsel		
Modification		Creation	27 April 2023
Written by	Perusahaan Perseroan (Persero) PT Industri Telekomunikasi Indonesia	Pages	Page 34 of 37
Version	1		

5. Jadwal Pelaksanaan Pekerjaan

Total jangka waktu pekerjaan adalah 180 hari kalender semenjak tanggal ditandatanganinya kontrak.

6. Matriks Tanggung Jawab

Matriks Tanggung Jawab yang menjadi acuan dalam Pengadaan dan Pemasangan Fiberisasi Node-B Telkomsel ini adalah sebagai berikut:

No	SoW (Scope of Work)	PT INTI	Rekanan/Mitra	Ket.
1	Pembuatan BOQ, Timeline	R	S	
2	Evaluasi Administrasi, Negosiasi, PO	R	S	
3	Survey dan Design	R	R	
4	DRM	R	S	
5	Kick off Meeting dan Design Approval	R	S	
6	Evaluasi Pengadaan Material	R	R	
7	Project Schedule	R	S	
8	Progress Monitoring	R	S	
9	Packaging dan Delivery Material	S	R	
10	Pemeriksaan dan Penerimaan Material	S	R	
11	Perizinan	S	R	
12	Instalasi Material	S	R	
13	ATP dan Dokumentasi	R	R	
14	Rekonsiliasi	R	R	
15	BAST	R	R	
16	As Built Drawing	S	R	

R: Responsible; S: Support

Matriks Tanggung Jawab tersebut merupakan acuan minimal dalam *project* ini. Detail Matriks Tanggung Jawab final dibahas lebih detail di dalam *Kick off Meeting* (KoM) berdasarkan proposal Rekanan/Mitra yang disetujui PT INTI.

7. Vendor Qualification

Calon Rekanan/Mitra Pelaksana harus memiliki syarat-syarat minimal sebagai berikut :

- Calon Rekanan/Mitra yang dipilih untuk diundang adalah calon Rekanan/Mitra yang memiliki karakteristik sebagai berikut:
 - Tidak memiliki *conflict of interest* terhadap bisnis PT INTI
 - Menyampaikan/memberikan hasil yang obyektif
- Memiliki pengalaman untuk pekerjaan yang serupa.

@2023, PERUSAHAAN PERSEROAN (PERSERO) PT INDUSTRI TELEKOMUNIKASI INDONESIA

Due to intelligent proprietary right, no copying, reproduction or editing is allowed in part or all of this documents content by using any means of electronic or manual devices, such action may result in severe and criminal penalties, and will be prosecuted to the maximum extent possible under the Republic of Indonesia law

Term of Reference			
Document Name	Pengadaan dan Pemasangan Fiberisasi Node-B Telkomsel		
Modification		Creation	27 April 2023
Written by	Perusahaan Perseroan (Persero) PT Industri Telekomunikasi Indonesia	Pages	Page 36 of 37
Version	1		

11. Sanksi

Sanksi diberikan jika Rekanan/Mitra tidak mampu memenuhi jangka waktu penyerahan material sesuai *timeline* dan besarnya sanksi adalah sebesar 2 ‰ (dua permil) dari nilai SPK untuk setiap hari keterlambatan dengan batas maksimum 10% (sepuluh persen) dari harga SPK yang terlambat diterima.

Rekanan/Mitra dibebaskan dari sanksi apabila:

- Dapat membuktikan secara sah bahwa keterlambatan dimaksud terjadi akibat adanya *Force Majeure* yang didukung dengan surat resmi dari pejabat yang berwenang yang menyatakan benar telah terjadi peristiwa *Force Majeure*.
- Keterlambatan dimaksud terjadi atas permintaan tertulis dari PT INTI untuk menunda atau menghentikan sementara waktu pelaksanaan penyerahan material yang disetujui oleh Rekanan/Mitra.
- Adanya persetujuan tertulis dari PT INTI atas permintaan perpanjangan waktu penyerahan material pesanan.

12. Lokasi Implementasi

Lokasi Pengadaan dan Pemasangan Fiberisasi Node-B Telkomsel adalah sebagai berikut :

Witel Aceh

NO.	REG	STO	NODE	PANJANG (m)
1.	TREG-1	TKN	TKN124	12.875
2.	TREG-1	SKL	SKL553	10.000

Witel Medan

NO.	REG	STO	NODE	PANJANG (m)
1.	TREG-1	STB	STB158	27,139
2.	TREG-1	STB	STB104	17,687
3.	TREG-1	STB	STB027	30,116
4.	TREG-1	LBP	LBP688	20,430
5.	TREG-1	LBP	LBP594	14,969
6.	TREG-1	LBP	LBP431	4,528
7.	TREG-1	LBP	LBP228	14,433

Witel Sumatera Utara

NO.	REG	STO	NODE	PANJANG (m)
1.	TREG-1	UJT	UJT309	12,581
2.	TREG-1	UJT	UJT653	22,910
3.	TREG-1	SDK	SDK982	10,300
4.	TREG-1	PYB	PYB787	16,005
5.	TREG-1	KBJ	KBJ018	14,343
6.	TREG-1	TRT	TRT969	19,263

@2023, PERUSAHAAN PERSEROAN (PERSERO) PT INDUSTRI TELEKOMUNIKASI INDONESIA

Due to intelligent proprietary right, no copying, reproduction or editing is allowed in part or all of this documents content by using any means of electronic or manual devices, such action may result in severe and criminal penalties, and will be prosecuted to the maximum extent possible under the Republic of Indonesia law

Term of Reference			
Document Name	Pengadaan dan Pemasangan Fiberisasi Node-B Telkomsel		
Modification		Creation	27 April 2023
Written by	Perusahaan Perseroan (Persero) PT Industri Telekomunikasi Indonesia	Pages	Page 37 of 37
Version	1		

NO.	REG	STO	NODE	PANJANG (m)
7.	TREG-1	RAP	RAP292	11,314
8.	TREG-1	RAP	RAP892	16,183
9.	TREG-1	LBP	LBP905	11,146

Witel Riau Daratan

NO.	REG	STO	NODE	PANJANG (m)
1.	TREG-1	UJT	UJT276	2,237
2.	TREG-1	BLS	BLS365	350
3.	TREG-1	BLS	BLS366	100
4.	TREG-1	BLS	BLS667	15,973
5.	TREG-1	PKR	PKR650	12,824
6.	TREG-1	RGT	RGT543	10,000
7.	TREG-1	BKG	BKG097	10,044
8.	TREG-1	PPN	PPN526	15,931
9.	TREG-1	PKR	PKR522	19,577

Witel Pontianak

NO.	REG	STO	NODE	PANJANG (m)
1.	TREG-6	SHR	SHR017	177,530
2.	TREG-6	PTS	PTS020	18,065
3.	TREG-6	STA	STA018	137,916

Witel Palangkaraya

NO.	REG	STO	NODE	PANJANG (m)
1.	TREG-6	PBU	PBU028	15,607
2.	TREG-6	KPA	KPA167	3,300

13. Penutup

Apabila di dalam TOR ini masih terdapat kekurangan, maka akan dilengkapi di dalam RKS atau Kontrak Perjanjian.

@2023, PERUSAHAAN PERSEROAN (PERSERO) PT INDUSTRI TELEKOMUNIKASI INDONESIA

Due to intelligent proprietary right, no copying, reproduction or editing is allowed in part or all of this documents content by using any means of electronic or manual devices, such action may result in severe and criminal penalties, and will be prosecuted to the maximum extent possible under the Republic of Indonesia law