

Term of Reference			
Document Name	PEKERJAAN INSTALASI RADAR SYSTEM PEMANTAUAN HUJAN SPATIAL (RADAR SANTANU) [REDACTED]		
Modification		Creation	22 juli 2026
Written by	Perusahaan Perseroan (Persero) PT Industri Telekomunikasi Indonesia	Pages	Page 38 of 40
Version	1		

4. Timeline Pelaksanaan Pekerjaan

Timeline pelaksanaan pekerjaan adalah sebagai berikut:

No	Task List	Mei				Juni				Juli				Agustus				September			
		WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4
1	Rilis PO																				
2	Desain Engineering																				
	Survey Lapangan																				
	Dokumen Hasil Survey																				
3	Pengadaan Material																				
4	Produksi																				
5	Packing & Delivery																				
6	Site Preparation																				
7	Instalasi																				
8	Testing & Commissioning																				
9	Site Acceptance Test																				

Gambar 22 Timeline Pekerjaan

5. Lokasi Pekerjaan

Lokasi Pekerjaan berada di PT INTI dan kawasan [REDACTED]

[REDACTED]

[REDACTED]

@2026, PERUSAHAAN PERSEROAN (PERSERO) PT INDUSTRI TELEKOMUNIKASI INDONESIA

Due to intelligent proprietary right, no copying, reproduction or editing is allowed in part or all of this document's content by using any means of electronic or manual devices, such action may result in severe and criminal penalties, and will be prosecuted to the maximum extent possible under the Republic of Indonesia law